

## **Experiment No-7**

### **Aim:**

To create a Scrum Board for a Scrum Master using the JIRA tool.

### **Theory:**

To set up a Scrum Board in JIRA as a Scrum Master, follow the steps below:

#### **1. Create a Scrum Project in JIRA:**

Log in to your JIRA account and select a project template from the template library. Choose the Scrum template to proceed. After the project is created, you will be directed to the backlog (also called the product backlog), which contains a list of all potential work items for the project.

#### **2. Add User Stories or Tasks to the Backlog:**

In JIRA, work items such as user stories, tasks, and bugs are called “issues.”

Use the quick create option in the backlog to add user stories. A user story explains a requirement from the end user’s perspective in simple language and usually follows this format:

“As a {type of user}, I want {goal} so that I {benefit}.”

#### **3. Prioritize the User Stories:**

Once the user stories are added, arrange them in order of priority by ranking or dragging and dropping them within the backlog. Typically, the Product Owner is responsible for prioritizing the stories, while the development team estimates the effort needed to complete each one.



#### **4. Create a Scrum Board in JIRA:**



Go to Search > View all boards, then click on Create board. Choose Scrum as the board type. You can either create a board from a new project template or link it to an existing project. Customize the board by configuring columns and setting up quick filters to match your team’s workflow and to easily track specific issues.

## 5. Switch Between Boards:

To move between different boards, use the board switcher available in the left-hand panel under the project name.

By completing these steps, a Scrum Master can successfully set up and manage a Scrum Board in JIRA, ensuring smooth handling of user stories, tasks, and sprints within an Agile framework.





The first screenshot shows the Jira 'LAB board' in a list view. It displays a table of work items with columns for Work, Assignee, Reporter, Priority, Status, Resolution, Created, and Updated. The items are related to a Scrum Task and include tasks like 'finalise the results housing price dataset', 'apply linear regressing housing price dataset', 'implement preprocessing housing price dataset', 'collect housing price dataset', and 'fix the navbar'.

The second screenshot shows the same Jira board in a calendar view. The calendar displays dates from Monday to Friday, with work items scheduled for specific dates. An 'Unscheduled work' panel on the right allows for dragging items to set a due date.

The third screenshot shows a detailed view of a task titled 'finalize the results housing price dataset'. It includes a description, attachments, subtasks, linked work items, and activity. The task is assigned to Maneesh Ala and is in a 'To Do' status. A notification at the bottom indicates that an attachment was added to the task.

**Conclusion:**  
Scrum project was implemented using JIRA.